

**Alaska Department of Labor and Workforce Development (ADOL)  
Transition Timeline Summary IAIABC EDI Claims Release 3.0 to Claims Release 3.1**

<b>ADOL Release 3.1 (R3.1) FROI SROI EDI Implementation on Mandate Date 5/17/2021</b>	<b>Scheduled Date</b>
<b>ADOL EDI R3.1 FROI SROI Announcement</b>	
ADOL FROI SROI R3.1 EDI Implementation Announcement Distributed	10/15/2019
ADOL EDI R3.1 FROI SROI Requirement Tables planned to submit to IAIABC Claims Implementation Team	7/7/2020
ADOL EDI R3.1 FROI SROI Requirement Tables - Date feedback received from IAIABC Claims Implementation Team	8/3/2020
ADOL EDI R3.1 FROI SROI Requirement Tables posted to ADOL EDI Website	7/7/2020
<b>Trading Partner and EDI Vendor Setup</b>	
Trading Partner and Vendors Setup and access provided ongoing	ongoing
<b>Trading Partner and EDI Vendor Testing ADOL EDI R3.1 FROI SROI with ADOL</b>	
Testing Begins: Trading Partners and EDI Vendors, refer the ADOL Test Plan for additional information.	2/8/2021
Testing Ends: Trading Partners and EDI Vendors	5/10/2021
<b>Trading Partners: ADOL EDI R3.1 FROI SROI Pre-Production</b>	
Trading Partners stop sending EDI Release 3.0 data no later than	5/14/2021
ADOL Process Final Release 3.0 EDI data and return acknowledgements	5/17/2021
<b>Production - Ready for Trading Partners, ADOL and ISO</b>	
Trading Partner Mandate Date for EDI Claims Release 3.1 - After the last submission of Release 3.0 data on 5/14/21 (by 11:59 PM EST) Trading Partners should START sending data for 5/17/21 forward in Release 3.1 format. <b>All Release 3.0 EDI not received and accepted by ADOL on 5/14/21 must be submitted to ISO electronically in the Release 3.1 format as communicated on the R3.1 Event Table, effective on the mandate date of 5/17/21.</b>	<b>5/17/2021</b>
ISO processes all ADOL EDI R3.1 FROI and SROI files received on 5/17/21 to current date and ongoing. ISO will return acknowledgments when FROI and SROI file processing is completed.	5/27/2021